
National Cemetery Development
	
One of the goals of the National Cemetery Administration (NCA) is to provide eligible Veterans with 
reasonable access to Department of Veterans Affairs (VA) burial options.  More than 80 percent of 
those interred in national cemeteries lived within 75 miles of the cemetery at time of death.  To NCA, 
reasonable access to burial benefits means that a first interment option, for casketed or cremated 
remains in a national or state Veterans cemetery, is available within 75 miles of the Veteran's home.

To meet the burial needs of Veterans, NCA builds new national cemeteries in areas where large 
Veteran populations do not have reasonable access to burial options.  NCA has opened 17 new 
national cemeteries since 1997 and is currently planning five new national cemeteries to serve 
Veterans.  NCA also seeks to increase the long-term burial capacity of current national cemeteries 
by acquiring adjacent land, building columbaria where feasible and using innovative designs that 
maximize the burial space available.  NCA 
also manages the Veterans Cemetery 
Grants Program that encourages states, U.S. 
territories and tribal governments to build 
state Veterans cemeteries in areas unserved 
by a national cemetery.  VA has helped 
establish more than 80 Veterans cemeteries 
through its grants program since 1980.

The percentage of Veterans with 
reasonable access to burial benefits at a 
national or state Veterans cemetery has 
increased from 65 percent in 1995 to 
approximately 90 percent today.  

NCA follows a 6-step process to build a 
new national cemetery: site selection; 
environmental assessment; land acquisition; master planning and design development; 
construction documents preparation; and construction award and completion.    

Site Selection

NCA identifies a geographic area with a large Veteran population that is unserved by a national 
or state Veterans cemetery.  NCA canvases the local area for sites of the size needed to meet 
demographic forecasts.  These sites are evaluated for their suitability for cemetery development and 
the top two to five sites advance to the next step in the process.
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*within 75 miles of an open national or state veterans cemetery

Percentage of Veteran Population Served

Population within 75 miles of a national or state veterans cemetery.



Environmental Assessment

To comply with the National Environmental Policy Act (NEPA), the top sites are assessed to 
determine the impact of cemetery development and operations on the environment.  An  
Environmental Assessment document is prepared, identifying the VA preferred site.  The site's 
assessment must result in a “Finding of No Significant Impact” (FONSI) in order to be considered 
for acquisition.  If the NEPA evaluation results in a FONSI, then NCA makes the results available 
to the general public for a 30-day comment period.  After the comment period, NCA makes a 
final recommendation to the Secretary of Veterans Affairs, who decides whether to purchase the 
property. 

Land Acquisition

In some instances, land is donated to VA.  Federal and state lands have also been transferred to VA at 
no cost to establish some national cemeteries.  Otherwise, land is purchased at the fair market value 
established by a real property appraisal.  Before the final sales contract is signed, the Department of 
Justice, acting on behalf of VA, reviews all documents to ensure that the contract and title meet all 
the requirements for a legal transfer of ownership.

Master Planning and Design Development

Once VA takes title to the land, proposals are solicited from architectural and engineering (A/E) firms 
to do the design work.  NCA selects the best qualified A/E firm and a fee and contract is negotiated 
with the firm.  A master plan for developing all phases of the cemetery on the entire site is prepared, 
followed by more detailed design development for the first phase of construction.  The first phase 
usually includes the first active burial section and the requisite infrastructure to operate the 
cemetery.  Subsequent phases generally include new burial sections and associated infrastructure in 
the new section.  Typically, each phase of construction is designed to provide sufficient burial space 
to last 10 years.

Construction Document Preparation

Under a second negotiated contract, the A/E prepares plans and specifications that detail all aspects 
of phase one construction: active burial sections, administrative buildings, maintenance buildings, 
public information center, committal shelters, roads and other infrastructure.  These documents 
provide the basis for contractor bids.  

Construction Award and Completion

Finally, NCA solicits bids and awards a contract for construction of the new cemetery.  The bid and 
award process takes about four months; actual construction of phase one takes about 24 months.  
Funds approved by Congress must be available in order to complete the various steps.  Land 
purchases and construction require multiple appropriations, over several years of budgets, to 
complete each phase.  Site selection, NEPA compliance, master planning, design and phase one 
construction usually require more than five years to complete. 
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